

(90)

No. of Printed Pages: 2

SARDAR PATEL UNIVERSITY  
NOVEMBER 2013 EXAMINATION, B.S.W. (SE) – V SEMESTER  
SATURDAY, 16/11/2013  
SESSION : EVENING TIME : 2:30 P.M. TO 4:30 P.M.  
SUBJECT CODE : UA05FBSE02  
SUBJECT TITLE : PROJECT MANAGEMENT

Total Marks : 60

- Q.1 MULTIPLE CHOICE QUESTIONS 15 MARKS
1. A project is a temporary endeavour with a defined beginning and end.  
A) True B) False
  2. The Project Management Institute was formed in the year \_\_\_\_\_.  
A) 1959 B) 1969 C) 1979 D) 1989
  3. Review meetings of the project team are usually chaired by the project manager.  
A) Correct B) Incorrect
  4. Project controlling is an \_\_\_\_\_ function in project management.  
A) Dependent B) Independent C) Managerial
  5. Project implementation is accompanied by large outflow of capital expenditure.  
A) True B) False
  6. "If everything is going right, something will go \_\_\_\_\_."  
A) Bad B) Wrong C) Improper D) Out of the way
  7. "If you cannot state the aim of your project in a single sentence, then it's probably not a project."  
A) True B) False
  8. There are five stages of project as per the traditional approach to project management.  
A) True B) False
  9. DPR is the acronym for \_\_\_\_\_.  
A) Detailed Programme Report B) Detailed Project Record  
C) Detailed Process Record D) Detailed Project Report
  10. Project management is limited only to the field of mechanical engineering.  
A) True B) False
  11. The book "Project Management" is written by \_\_\_\_\_.  
A) H. Kergner B) G. Madan C) W. Friedlander D) F. Magellan
  12. \_\_\_\_\_ chain project management is deals with uncertainties in the projects.  
A) Direct B) Indirect C) Critical D) Casual
  13. Project execution is followed by project planning in the project management cycle.  
A) True B) False
  14. \_\_\_\_\_ have to be designated for each person working in the project.  
A) Responsibilities B) Roles C) Status
  15. A good monitoring system is very important for the success of any organized business activity.  
A) True B) False
  16. The help of experts is taken to forecast the demand in \_\_\_\_\_ method.  
A) Delphi B) Collective Opinion C) Both A & B D) Neither A or B
  17. \_\_\_\_\_ estimation is the process of developing approximation of the costs

Cont...

of resources needed to complete project activities.

- A) Human resource      B) Material      C) Cost      D) Machines

15 MARKS

Q.2 Define project management. Explain the project development cycle in detail with relevant examples.

OR

Q.2 Discuss the project management information system in detail.

15 MARKS

Q.3 Discuss various aspects of economic and financial analysis of the projects.

OR

Q.3 Describe the roles and functions of human resources in project management & implementation.

Q.4 WRITE SHORT NOTES (ANY TWO)

15 MARKS

- A) Project organization.  
B) Materials and equipment.  
C) Project review.  
D) Project feasibility study.

\*\*\*\*\*