

(A1)

No. of Printed Pages: 1

SARDAR PATEL UNIVERSITY

B.B.A. - ITM - 8th – Semester (NC)

28th Feb 2015

10:30 to 12:30

UM08CBB101 – IT Based Project Management

Marks: 60

-
- Q.1
- (A) Explain various keys for successful project management. 9
- (B) Explain following Teams of project management : 6
(1) Task Dependency (2) Milestone (3) Baseline (4) Deliverable (5) Scope
- OR
- (A) List out and explain different stakeholders for the project. 9
- (B) What Is a Project? Explain Microsoft project server and Microsoft project web access. 6
- Q.2
- (A) Write steps to Setting Up Work Breakdown Structure Codes. 6
- (B) Write steps to Setting Your Project Calendar and to create a new base calendar. 5
- (C) Explain Constraint Types. 4
- OR
- (A) List the Microsoft Project views categories and explain any two of them. 6
- (B) How to develop Reliable Task Durations? Explain. 5
- (C) Explain the Dependency Types. 4
- Q.3
- (A) Explain Methods to Adding Work and Material Resources to the Project. 7
- (B) Explain Resources and Write steps to Assigning Multiple Resources to Task. 6
- (C) What is Resource cost? 2
- OR
- (A) How to Planning Fixed Task Costs write with steps. 7
- (B) What is Resource Sheet? Write steps to Set Costs for Work Resources. 6
- (C) What is Resource Fixed Task cost? 2
- Q.4
- (A) What is Building a Custom Report? What are the steps to build a Custom report? 8
- (B) What Generating Reports? List The Report Categories. 7
- OR
- (A) What is Changing Project Scope? Explain the Changing Project Scope. 8
- (B) What is Reducing Project Costs? Write steps to Viewing Project Costs 7

ALL THE BEST