

Sc

(A-56)

No. of Printed Pages: 01

SARDAR PATEL UNIVERSITY

BBA (ITM)

(8th SEMESTER) (CBCS) EXAMINATION 2014-15

Tuesday, 21st April, 2015

2.30 p.m. To 4.30 p.m.

UM08CBB102: IT Based Project Management

Total Marks: 60

Q.1

- (A) Explain different Stakeholders for the Project. 8
- (B) What is a Project Management? Define Microsoft project server and Microsoft project web access. 5
- (C) Explain Initiating and planning processes of the Project Management. 2
- OR
- (A) Describe keys for successful project management. 8
- (B) Explain following terminology in project management :
(1) Milestone (2) Network Diagram (3) Baseline (4) Stakeholders (5) Scope 5
- (C) Explain Controlling and Closing processes of the Project Management. 2

Q.2

- (A) What is WBS? Write steps to Setting Up Work Breakdown Structure Codes. 6
- (B) Write steps to Setting Your Project Calendar and to create a new base calendar. 5
- (C) Explain Constraint Types. 4
- OR
- (A) List the Microsoft Project views categories and explain any two of them. 6
- (B) How to develop Reliable Task Durations? Explain. 5
- (C) Explain the Dependency Types. 4

Q.3

- (A) Explain Methods to Adding Work and Material Resources to the Project. 7
- (B) What is Resource Sheet? Write steps to Set Costs for Work Resources. 6
- (C) What is Resource cost? 2
- OR
- (A) How to Planning Fixed Task Costs write with steps. 7
- (B) Explain Resources and Write steps to Assigning Multiple Resources to Task. 6
- (C) What is Resource Fixed Task cost? 2

Q.4

- (A) What is Changing Project Scope? Explain the Changing Project Scope. 8
- (B) What Generating Reports? List The Report Categories. 7
- OR
- (A) What is Building a Custom Report? What are the steps to build a Custom report? 8
- (B) What is Reducing Project Costs? Write steps to Viewing Project Costs 7

ALL THE BEST