

(A-22)

SARDAR PATEL UNIVERSITY
BBA(ITM) SEMESTER VIII (CBCS) EXAMINATION 2016
(UM08CBBI02) – IT Based Project Management
Monday, 11th April 2016

Time: 02:30 P.M. TO 04:30 P.M.**Total Marks: 60**

- Q.1 [A] Which are key areas for successful project management? Explain. [08]
 [B] Explain in detail Process of Project Management. [07]

OR

- Q.1 [A] Write a short note on Stakeholder for the Project. [08]
 [B] What is a Project Management? Explain Microsoft project server and Microsoft project web access. [07]

- Q.2 [A] Write a note on Base Calendar. [08]
 [B] Explain the types of task dependency. [07]

OR

- Q.2 [A] Explain the following terms: [08]
 1. Lag time
 2. Recurring task
 3. Estimated duration
 4. Project Summary task
 [B] What is Work Breakdown Structure? Write steps to set up WBS code and insert 'ITM1.a.A.1' code as WBS column in the project. [07]

- Q.3 [A] Write steps to assign Multiple Resources to Task and setting resource working time calendars to the project. [08]
 [B] Write a note on planning a Fixed Task Costs of the project. [07]

OR

- Q.3 [A] Explain the methods to Add Work and Material Resources to the Project. [08]
 [B] Write a note on setting and allocating resource working time. [07]

- Q.4 [A] What is Reducing Project Costs? Write steps to Viewing Project Costs. [08]
 [B] What is building a custom report? Write the steps to build the custom report. [07]

OR

- Q.4 [A] Explain the following terms: [08]
 1. Critical Path
 2. Critical Task
 3. Slack Time
 4. Project Scope
 [B] Write steps to set up and print a view. [07]

-----@@@@@-----