

[38]

SEAT No. _____

86

No. of Printed Pages: 01

SARDAR PATEL UNIVERSITY
B.B.A. (HONOURS) (ITM) (4 YEAR)
(EIGHTH SEMESTER) EXAMINATION - 2019
Tuesday, 9th April, 2019
02:00 P.M. To 04:00 P.M.
UM08CBB102 – IT Based Project Management

Total Marks: 60

- Q.1** A List and Explain different Stakeholders for the project. 07
B Explain following Teams of Project Management : 08
(1) Task Dependency (2) Milestone (3) Scope (4) Deliverable
- OR**
- A Explain various Keys for Successful Project Management. 07
B What is a Project? Explain Microsoft Project Server and Microsoft Project Web Access. 08
- Q.2** A List the Microsoft Project views categories and explain any two of them. 07
B Write steps to Setting Your Project Calendar and to create a new base calendar. 08
- OR**
- A Write steps to Setting Up Work Breakdown Structure Codes. 07
B How to develop Reliable Task Durations? Explain. 08
- Q.3** A What is Resource Sheet? Write steps to Set Costs for Work Resources. 07
B Explain Resources and Write steps to Assigning Multiple Resources to Task. 08
- OR**
- A How to Planning Fixed Task Costs write with steps. 07
B Explain Methods to Adding Work and Material Resources to the Project. 08
- Q.4** A What Generating Reports? List The Report Categories. 07
B What is Changing Project Scope? Explain the Changing Project Scope. 08
- OR**
- A What is Building a Custom Report? What are the steps to build a Custom report? 07
B What is Reducing Project Costs? Write steps to Viewing Project Costs 08

— X —
①