[A-2]

No. of Printed Pages: 01

SARDAR PATEL UNIVERSITY

TYBBA (GENERAL)

(6th SEMESTER) (CBCS) EXAMINATION 2015-16 Saturday, 09th April, 2016 10.30 a.m. To 12.30 p.m.

UM06EBBA05: Computer Based Project Management - II

Total Marks: 60

| Q.1 | | |
|------------|--|---|
| (A) | What is Work Resource? Write steps to Add a Work Resource in the Project. | 8 |
| (B) | Explain Working Calendar in detail. Write steps to Creating a New Base Calendar for Resources. | 7 |
| OR | | |
| (A) | What is Material Resource? Write steps to Add a Material Resource in the Project. | 8 |
| (B) | Write steps to add Hyperlinking and Note to Resource Information. | 7 |
| Q.2 | | |
| (A) | What is Fixed Cost? Write steps to assign fixed cost to resource. | 8 |
| (B) | How to Reviewing Assignment Information? Explain in Detail. | 7 |
| OR | | |
| (A) | Explain about Resources in Project. And Write steps to Assign Resources to Tasks. | 8 |
| (B) | Write a note on Contouring Resource Assignments. | 7 |
| Q.3 | | |
| (A) | Explain the Critical Path and Critical Tasks. | 8 |
| (B) | Explain Updating Task Progress in Detail. | 7 |
| | OR | |
| (A) | Explain Reducing Project Costs. | 8 |
| (B) | Explain Saving Original Plan Information Using a Baseline with Steps. | 7 |
| Q.4 | | |
| (A) | What is Building a Custom Report? What are the steps to build a Custom report? | 8 |
| (B) | How to Establishing Your Communications Plan? Explain in Detail. | 7 |
| | OR | |
| (A) | What Generating Reports? List The Report Categories. | 8 |
| (B) | Write a note on Analyzing Progress and Costs Using Earned Value. | 7 |