

2

SEAT No. \_\_\_\_\_

No. of Printed Pages: 01

**SARDAR PATEL UNIVERSITY**

**B.B.A. (General)**

**(SIXTH SEMESTER) EXAMINATION - 2019**

**Friday, 5<sup>th</sup> April, 2019**

**10:00 a.m. To 12:00 p.m.**

**UM06EBBA05 – Computer Based Project Management – II**

**Total Marks: 60**

- 
- Q.1** A Explain methods to adding Work and Material resources to the project. 07  
B Write steps to add Hyperlinking and Note to Resource Information in the project. 08

**OR**

- A Write Steps to set Resource Working Time Calendars and Write steps to assigning multiple resources to Task. 07  
B Write steps to Creating a New Base Calendar for Resources. 08

- Q.2** A Explain Contouring Resource Assignments in detail. 07  
B Explain about Resources in Project. And Write steps to Assign Resources to Tasks. 08

**OR**

- A How to Reviewing Assignment Information? Explain in Detail. 07  
B Write steps to add Fixed Task Costs in the project. 08

- Q.3** A Explain Reducing Project Costs. 07  
B Explain Saving Original Plan Information Using a Baseline with Steps. 08

**OR**

- A Explain the Critical Path and Critical Tasks. 07  
B Explain Updating Task Progress in Detail. 08

- Q.4** A How to Establishing Communications Plan? Explain in Detail. 07  
B What Generating Reports? List The Report Categories. 08

**OR**

- A Write a note on Analyzing Progress and Costs Using Earned Value. 07  
B What is Building a Custom Report? What are the steps to build a Custom report? 08

— X —  
①