(02)

Q-

No. of Printed Pages: 2

[10]

SARDAR PATEL UNIVERSITY

VALLABH VIDYANAGAR B.C.A. Vth SEM.

US05EBCA02 - SOFTWARE PROJECT MANAGEMENT

Date: 23-11-2013 Time: 10:30 To 12:30 Max Marks: 70

1	MCQ.	
1]	Project creates Product or	r services.
	a) Reusable	c) Unique
	b) Common	d) None of them
2]		
	a) Time span	c) none of them
	b) Budget	d) Both A and B
3]	What are the triple constraints?	
	a) Time, schedules and quality	c) Time, money and schedules
	b) Time, availability and quality	d) Time money and quality
3]	JPP Stands for	
	a) Joint Project Planning	c) Job Project planning
	b) Jip Project	d) none of them
5]	A project schedule is the	of when things will happen in a
	a) Specification	c) Group
1	b) Order	d) Activity
6]	Estimation techniques depend on	the Prior and of
	project managers.	and the second s
	a) Age and Experience	c) Management and Knowledge
	b) Experience and Domain	d) Honesty and Abilities
	Knowledge	
7]	SLOC means	
	a)Source Line of Control	c)Second Line of Code
5	b)Source Line of Code	d)South Line of Code
8]		
	a)Empirical Estimation Models	c) Algorithmic methods
	b)Decomposition Technique	d) Log based technique
9]	The Provides a road map	for a software project manager.
1	a)Project schedule	c)Tracking
1	b)Project monitoring	d)Controlling
10]	CPM Stands for	• .
1	a)Critical Path Method	c)Complete Path Method
	b)Complex Path Method	d)Complex Project Method

0-2	Attempt Any Ten	[20]
1]	Define Project? And give the example.	, 7
2]	What are project Management?	
3]	What are the benefits of management?	
4]	Define project Activity.	
5]	List out the Tool and Techniques needed for resource estimation.	
6]	What do you mean by Resource?	
7]	What do you mean by Risk identification?	٠.,
8]	Define Expert Judgment techniques.	
9	Define Cost.	
10]	What is a detailed schedule?	
11]	Define Task Network.	
12]	What is a macroscopic schedule?	
Q-3	(a)Explain Project Specification with example.	[06]
	(h)Explain Project Phases of project management.	[04]
	OR	
Q-3	(a)Explain Project Management lifecycle?	[06]
	(b)Explain Principles of Project management?	[04]
Q-4	(a)Explain Project Activity?	[06]
	(b) Write a note on Work Break Down Structure.	[04]
	OR	
Q-4	(a)Explain JPP Session.	[06]
	(b)Explain Project proposal.	[04]
Q-5	Explain Project Cost Estimation techniques and explain any two of	[10]
	them.	
	OR	
Q-5	What is Risk and it's type and write a note an Risk Identification.	[10]
	The state of the s	
Q-6	(a) Write a note on Project scheduling and tracking.	[06]
- 0	(b) Write down basic principles to guide software project scheduling	[04]
Q-6	(a) Explain Task Network and Scheduling in details.	[06]
40	(b) Write a note on Graphical Reporting Tools.	[04]
	(-) winns an arabitran stabay map y name	